Memorandum

To: Chair and Commissioners Date: January 10, 2002
W@gwﬁﬁ File: Book Item 5.2b
From: Diane C. Eidam Information

Ref.: UPDATE ON STATUS OF ENVIRONMENTAL DOCUMENTS FOR
TRI-COUNTY PROJECTS

This is an information item from Alpine, Amador and Calaveras counties to discuss the delivery of the
four State highway projects funded with pooled STIP funds. The report will include a discussion, which
will include the three Counties' concerns regarding project delivery and the impacts it may have on their
desire to obtain ITIP funding, as well as the continuation of the Tri-County Partnership.

The four State highway projects to be discussed are:

SR 49 Bypass, Sutter Creek and Amador City
SR4 Bypass, Angels Camp

SR 4 Passing Lane

SR 88 Passing Lanes, Hams & Cooks Stations



ALPINE COUNTY LOCAL AMADOR COUNTY CALAVERAS COUNCIL

TRANSPORTATION COMMISSION TRANSPORTATION COMMISSION OF GOVERNMENTS
50 Diamond Valley Road 11400 American Legion Drive, Suite A 692 Marshall Avenue, Unit A
Markleeville, CA 96120 Jackson, CA 95642 San Andreas, CA 95249

(530) 694-2140 (209) 267-2282 (209) 754-2094

January 10, 2002

Diane Eidam

Executive Director

California Transportation Commission
1120 N Street, MS-52

Sacramento, CA 95814

Subject: Calaveras, Alpine, Amador Tri-County STIP Projects
Progress Report

Dear Ms. Eidam:

During their meeting on August 22, 2001, the California- Transportation Commission
(CTC) heard and responded to a progress report by the Tri-Counties (Alpine, Amador,
and Calaveras) concerning progress on the four State highway projects being funded by
"pooled" State Transportation Improvement Program (STIP) funds. At the conclusion of
this presentation the CTC invited the Tri-Counties to return in January 2002 to provide a
progress update. The Commission urged Caltrans to complete environmental clearance of
all four of the State highway projects in time for the January update. On September 6,
2002, the CTC wrote to Jeff Morales, Director, California Department of Transportation
urging that the Tri-County effort be supported by a contribution of 25% in Interregional
Transportation Improvement Program (ITIP) funds as part of the upcoming 2002 STIP.

This letter is intended to transmit the Tri-Counties’ progress report update. The update is
attached. The attachments show that environmental clearance (PA&ED) for the four
STIP projects has not been obtained for any of our four State highway projects at this
time. Since our presentation to the CTC last August, the Tri-Counties have increased
their efforts at monitoring and assisting Caltrans with project delivery. As a partial result
of these efforts, environmental clearance for three of the four STIP projects is expected to
occur before June 2002. The fourth project, our number one priority Highway 49 Bypass
in Amador County, is being delayed by U.S. Fish and Wildlife Service’s concerns
regarding direct and indirect impacts to wildlife resources.

The Tri-Counties and Caltrans representatives have met with representatives from the
FHWA, the Fish and Wildlife Service, and the office of U. S. Congressman John Doolittle.
At this point, the Tri-Counties believe the U.S. Fish and Wildlife Service’s determinations
are untimely (late), irresponsible, and harmful. Their determinations could cause delays to
the Amador 49 Bypass project of six months to several years! The Tri-Counties also find
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fault with Caltrans Environmental Branch for not achieving consensus with the FWS and
FHWA much earlier in the process. We hope to report progress on this issue when we
make our presentation during the CTC meeting in January. If not, we will appreciate the
CTC'’s attention to and assistance with this problem.

The Tri-Counties are very pleased to understand that Caltrans and the CTC intend to
program $15.275 million to construction of the Calaveras SR 4 Angles Camp Bypass
project in the 2002 STIP. The Tri-Counties would take this opportunity to express our
appreciation for this acknowledgement and support of our efforts.

The Tri-Counties have indicated through their 2002 Regional Transportation
Improvement Program (RTIP) submittals that, given support shown by the CTC and
Caltrans, a new Tri-County MOU (Phase II) is being developed for additional state
highway projects. As we discussed last August however, the ongoing problem of timely
project delivery continues to threaten continuation of the partnership effort.

The Tri-Counties look forward to the opportunity to discuss our project delivery
successes and concerns with the CTC during their meetings of January 23 and 24, 2002.
The Commission’s ongoing interest and involvement has been, and will continue to be, an
elementary component of our success.

Sincerely,

e, T ey .

Leonard Turnbeaugh, Executive Secretary " Charles F. Fieﬁl/ﬁxecutive Director
Alpine County Local Transportation Commission Amador Co. Transportation Commission

A Vewalins

George Dlnde;g, Executive Director
Calaveras Council of Governments

cc: Mark Leja, Director, Caltrans District 10



Project Priority #1
Amador SR 49 Sutter Creek/Amador City Bypass

Project Location Map — Amador 49 Bypass

Amador County
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Project Priority #2
Calaveras SR 4 Angels Camp Bypass

[ Project Location Maps — Location Map of Project in State/Region, and Area Specific Map

[PROJECT LOCATION |

L




reury pue podax 3oofoid 10§ samjeudis ureqo

‘sonsst ,yied [BO1LIO, SAJOSAT 0} SJUSWIUIISSE 13§ pue Auop] *o[npayos Aem-Jo-Jy3LI ULYUOI-3Y e
‘sonsst ,y1ed [BO1I1I0,, SAJOSAI O} SJUSUIUTISSE 195 pue AJruop! ‘Ompayos uisop Wjuo) e
"SJUSWNOOP [BIUSWUOIAUD

‘SJUSUIWOD 0} Puodsal ‘SIUSWNIOP [EIUSWUOLNAUD JO MIIAI Kouage pue orjqnd apn[ou0) e

“VHV MU pue jJuswaa1Se Juswysmbur[d1 5pnjouo) e
TINATHIS LOALOYd MAN TATIHOV OL SLIOLIT DONIOONO

*K10A1[0p 199f01d Buraoxduuy/Surojuows uT ISISSE 0) JUBJNSUOD PUOIIS Pally SOPUNOD-HLL o
Jorg0) KB -JO-IYSTY 01 10LNSI YIa sanssT  yed [2o1LI0, pue SNpayos Kem-Jo-1y3u1 pouLIjuo) e

*3[NPYOS PILE[SP UO PIEMIO] SAOW 0} §53001d [EJUSWUOTIAUD Surqeus uorurdo feordojorq pansst SMJ 941 ‘100T
‘g IDQUISAON UQ ‘100T ‘61 I9qUISAON UO 301AIG SJIPIIA % YSI] PUe VA HI ‘Suen[e) [IIM JOUI S[NI[00(] UBWISSAIIUOD) pUL SSNUNOD-II],
‘suen[e)) pue ‘A1uno)) ‘AnD) usemiaq (VHVD) Wowadidy AeMmySiH $s300y pa[ou0) mau pue wswsaide juowysinbuias SurjerjodaN e
1007 YAGINADAA HONOWHL 1007 LSNONV LNO GIRNVD SLI044d

"S[NPAYOS ,SUBR[B)) Ui JUSISISUOd G0/007 Ad 403 pasodoad usaq sey i “powure1301d 13X 10U ssedAg S[OBUY P [€D) J0J UIPUNJ UOHONHSUOD) 4 4

L00T dunf L00T dunf L00T dunf L00T dunf papdwo)
*xS00C 2unf $00T YoIe $00T Yore $007 19quIdd9(J #00T 12qui209Qg ("1.1¥) uononasuo)
S00T YoreIN S007 Atenigaq #007 32quaoa(g 00T Joquads(g WD M/
__S00T WoreN _ S007 Areniqa,| $007 32quia09(g £007 12quadag (32Sd) usisa(q
- TOOTWIEN - 7007 Atenuef 100Z 1Sn3ny 1007 Isnsny (ad®Vvd) [eluswuoiAug
J[-9S0T-10-11-9811. (zo/1 21D) (10/8 21LD) (1071 210) apayps [eurslO
dILS 000Z., S[apayos pasnipy a[Mmpayog pasnipy s[mpayog pasnipy
dwe) sppduy ssedAg ¢ (€D
7007 Arenuep
anpayods 3d3loag

ssedAg dure)) spPSuy p YS serase[e)

t# Kurorag 1vafoag



Project Priority #3

Calaveras SR 4 Passing Lane near Arnold
(Desired by Alpine County)

Project Location Map — Cal-4 Arnold Passing Lane
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Project Priority #4

Amador SR 88 Passing Lanes near Cook's and Ham's Stations
(Desired by Alpine County)

Project Location Map — Pine Grove Passing Lanes

Amador County

Project Locations

Area Specific Map — Pine Grove Passing Lanes

Amador 88 Passing Lanes

Project Locations

1 i i

 Cook's/Station "~
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